

1.1 Results Assessment Form (relevant sections)

Evaluation company/evaluator	Timing of evaluation	Completion date of evaluation	Assessment of results - key aspects	Score	Justify score
Stefano Mussi	January- April 2023	By 30/04/2023	1. The extent to which the planned output/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between inputs and outputs.	L (Largely achieved)	The project activities (inputs) have led to the achievement of most of the outputs planned for the mid-term. The activities related to the achievement of approval by the national authorities of the Regulatory framework for LEADER have been temporarily frozen. (page 31)
			2. The extent to which the planned outcome/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between outputs and outcomes.	L (Largely achieved)	The project outputs 2 and 3 are fully achieved and the output 1 is delayed but can be achieved, therefore the outcome 1 is likely to be fully achieved. It is too early to make a definite statement about the achievement of outcome 2 because there is not a critical mass of funded projects yet. (page 32)
			3. The extent to which the PP contributed to the objectives at impact level (as defined in the project document/logframe/ToC).	L (Largely achieved)	The likelihood that the PP would largely or even fully contribute the overall objective "To promote inclusive and sustainable growth and improved livelihoods of rural population in Shirak marz" is high

Evaluation company/evaluator	Timing of evaluation	Completion date of evaluation	Assessment of results - key aspects	Score	Justify score
			<p>4. The extent to which the outputs, outcomes and impact achieved contributed to results related to the relevant cross-cutting issues. Please add a justification for each relevant cross-cutting issue.</p>	F (Fully achieved)	<p>The Project outputs, outcomes and impact of the project would largely contribute to enhancing the environmental and social cross-cutting issues due to intrinsic aspect of the subject of the Project (Leader) and to the way Project activities have been implemented</p>
			<p>5. Have the right approaches - with a view to implementing ADA's overarching principles - been adopted to ensure results achievement?</p>	F (Fully achieved)	<p>Yes, the ADA overarching principles of human rights approach and commitment to cross-cutting issues are adequately addressed in all Project activities and initiatives</p>