

Attention: This form must be completed for each PP evaluation and submitted together with the evaluation report.

FOR THE EVALUATION MANAGER AND ADA PPM TO FILL IN (Part 1)							FOR THE EVALUATOR/S TO FILL IN (Part 2)					
ADA PP Number	ADA Organizational Unit managing the PP	PP Title	CRS Code/s	Country/Region of PP	Evaluation Manager	Project Budget	Evaluation company/evaluator	Timing of evaluation	Completion date of evaluation (xx/xx/xxxx)	Assessment of results - key aspects	Score (choose only one answer for each aspect assessed)	Justify score. Include finding and reference page/s in evaluation report.
2855-00/2020	Department Programmes and Projects International, Unit Civil Society International & Humanitarian Aid	RéCouver - Renforcer la résilience des Personnes vulnérables en Afrique de l'Ouest suite au déclenchement de l'épidémie de COVID-19	73010 - immediate post-emergency reconstruction and rehabilitation	Burkina Faso, Senegal	Caritas Österreich	EUR 3.000.000,00	NAZAN Consulting	Aug.23	Okt.23	1. The extent to which the planned output/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between inputs and outputs.	L (Largely achieved)	Partie 5.1.1, paragraphe 3 page 20, Partie 5.1.2, paragraphe 3, page 23, Partie 5.1.3, paragraphe 3, page 27 Partie 5.2.1, paragraphe 4 page 30 Recommandation 5, page 52
							NAZAN Consulting	Aug.23	Okt.23	2. The extent to which the planned outcome/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between outputs and outcomes.	L (Largely achieved)	Partie 5.2.1, paragraphe 19, page 33 Partie 5.2.2, paragraphe 1, page 33 Partie 5.2.3, paragraphe 1, page 34 Partie 5.2.4, paragraphes 3; 4 et 5 page 36 Partie 5.2.5, paragraphe 2 page 38 Partie 5.2.6, paragraphe 1, page 40 Partie 5.2.7 paragraphe 1, page 41
							NAZAN Consulting	Aug.23	Okt.23	3. The extent to which the PP contributed to the objectives at impact level (as defined in the project document/logframe/ToC).	F (Fully achieved)	Partie 5.3.1, paragraphe 1, page 44 Partie 5.3.2, paragraphe 2, page 45 Partie 5.3.3, paragraphe 1, page 45 Partie 5.3.4, paragraphes 1 et 2, page 46 Partie 5.3.1, paragraphe 1 page 47
							NAZAN Consulting	Aug.23	Okt.23	4. The extent to which the outputs, outcomes and impact achieved contributed to results related to the relevant cross-cutting issues. Please add a justification for each relevant cross-cutting issue.	L (Largely achieved)	Partie 5.2.7, paragraphe 1, page 41 Partie 5.3.5 paragraphe 2, page 47
							NAZAN Consulting	Aug.23	Okt.23	5. Have the right approaches - with a view to implementing ADA's overarching principles - been adopted to ensure results achievement?	F (Fully achieved)	Partie 4.1, paragraphe 1, page 14