

Attention: This form must be completed for each PP evaluation and submitted together with the evaluation report.

FOR THE EVALUATION MANAGER TO FILL IN				FOR THE EVALUATOR TO FILL IN								
ADA PP Number	ADA Organizational Unit managing the PP	PP Title	CRS Code/s	Country/Region of PP	Evaluation Manager	Project Budget	Evaluation company/evaluator or	Timing of evaluation	Completion date of evaluation (xx/xx/xxxx)	Assessment of results - key aspects	Score (choose only one answer for each aspect assessed)	Justify score. Include finding and reference page/s in evaluation report.
6531-00/2018	DMI / Third Party Funding International	ALLED-II / Aligning Education and Training with Labour Market needs	11110 - Education policy & administrative management	Kosovo	ALLED2 Project Implementation Unit (PIU)	EUR 4,500,000	TIER 1 EOOD (in consortia with BANTANI EDUCATION)	Mid-term	25.07.2021	1. The extent to which the planned output/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between inputs and outputs.	NAS (not assessed)	Project documents (Log Frame as Annex of DOA; Indicative Monitoring and Evaluation Plan as Annex in the Inception Report) include only 'Results', which according to the definitions can be regarded as 'Outcomes'. No outputs has been included in the project documents analysed.
										1. The extent to which the planned outcome/s (as defined in the project document/logframe/Theory of Change) has/have been achieved taking into account the causal link between outputs and outcomes.	NAS (not assessed)	It is very difficult to evaluate the level of achievements on outcome/results level without associated targets and measurable indicators (Log Frame as Annex of ALLED2 DOA; Indicative Monitoring and Evaluation Plan as Annex in the ALLED2 Inception Report). Evaluation Report (Section 4.1; page 12)
										3. The extent to which the PP contributed to the objectives at impact level (as defined in the project document/logframe/TOC).	NAS (not assessed)	As with the previous two questions, the lack of targets and measurable indicators contribute to difficulties in assessing the achievements. Out of four specific objectives in the DOA, only one is included in the Log Frame and Indicative M&E Plan. There are two indicators at the level of specific objective - one of them related to the number of developed occupational standards. So far 12 occupational standards have been developed. However, without an established target it is very difficult to assess if they were just as expected, less or more to make a conclusion that ALLED have contributed to the objectives at impact level.
										4. The extent to which the outputs, outcomes and impact achieved contributed to results related to the relevant cross-cutting issues. Please add a justification for each relevant cross-cutting issue	P (Partly achieved)	The EGSIM Plan includes measurable indicators for each of the relevant cross-cutting issues, although the reporting of achievements is not always consistent with the indicator. In addition, many of the activities that should reflect the achievements related to cross-cutting issues have not been implemented yet. (Section 4.1; page 13) Gender: ALLED2 is targeting women in the planned interventions, includes women in the consultation processes, data in the developed studies, reports, analysis have been disaggregated by gender, data collected from the beneficiaries are also disaggregated by gender. Social inclusion: ALLED2 is including in its activities and consultation processes vulnerable groups in order to better address their needs. Capacity building of duty bearers to increase awareness for inclusion of vulnerable groups has not started yet. Collected data are disaggregated to present the data on vulnerable groups in the documents produced by ALLED2 Environment: Whenever applicable ALLED2 is considering environment protection standards as in the development of the occupational standards. In addition, the procurement processes for equipment for beneficiaries are in line with the EU Green Public Procurement. In capacity building activities where applicable discussions regarding environment protection to raise awareness are included.
										4. Have the right approaches - with a view to implementing ADA's overarching principles - been adopted to ensure results achievement?	L (Largely achieved)	ALLED2 is implementing its interventions based on wide process of consultations so all stakeholders can provide their inputs and views in order to address each needs and priorities to appropriate level. (EQ3; page 17); ALLED2 have demonstrated flexibility to accommodate all stakeholders needs to ensure their active participation even during the Covid-19 pandemic. (EQ5; page 20). Stakeholders without exception praised the approach of the team to be open for consultations, providing support whenever needed and enthusiasm to include in the interventions all interested relevant stakeholders.