

Monitoring Report (for publication)

Contract number:	6549-00/2020
Project/programme title:	LEAD4Shirak
Country / countries / region:	Armenia
Implementing Organisation-s:	ADA
Project duration:	1.10.2020-30.09.2024
Interlocutors:	-

Project progress

1. Progress in achieving project outcome(s) and outputs per logical framework:
Exposure trip/ study trip to Austria conducted as foreseen in logframe
2. Assessment of project expenditures: (*slow/as planned/adequate?*)
Not part of the study trip
3. How do you assess measures taken to manage gender, social and environmental impact (follow-up of any recommendations from the EGSI assessment, if applicable)?
Measures have been followed
4. Are risk assessment and risk management plans up to date? How do you assess the functioning of risk monitoring and risk management of the project?
Not applicable to the study trip
5. Has the project encountered unexpected challenges? If yes, please explain.
Local and national administration staff from Armenia are lacking willingness to take up the LEADER approach.
6. How do you assess perspectives for impact and sustainability of the intervention?
(only if monitoring visit takes place towards the end of the project)
If willingness to adopt LEADER approach is not increased, sustainability of the project will be less than expected. Impact of project on level of project beneficiaries is strong.
7. How have past recommendations (incl. evaluations) been considered (if applicable)?
New recommendations (to whom)?
Not applicable, mid-term evaluation planned for 2023.

Author of the report: (name/position) Renate Preukschat-Himler/ PM DMI

Date: 05.01.2023

Distribution list:

- Supervisor