



EUROPEAN UNION



REPUBLIC OF UGANDA

**"WASH" Component of the Support Program to Refugee Settlements and Host Communities in Northern Uganda (SPRS-NU).**

**Implementing entity: Water and Sanitation Development Facility-North under Ministry of Water and Environment**

**Project implementation period 01. December 2016 to 30 November 2020.**

**LIST OF CONTRACTS PROCURED AUSTRIAN DEVELOPMENT AGENCY (ADA)**

No.	Name of firm/Expert	Nationality of the Firm/Expert	Contract No.	Title of Contract	Type of contract	State of Play at reporting date (30.Nov 2017)	Contract Value		Contract completion		
							(UGX)	(EUR)	Contract signature date	Planned completion date	Actual completion date
<b>01 December 2016 to 30 November 2017</b>											
1	Corporate Image Ltd. Plot 112/114 New Portbell Road. P.O.Box 34254, Kampala.	Ugandan	6539-01/2016 SUB 001	Develop SPRS-NU WASH Component communication & Visibility implementation plan	Services Contract	Complete	64.720.640	15.051	22.11.2017	30.04.2018	02.11.2018

**01 December 2017 to 30 November 2018**

2	Grand and Noble Certified Public Accountants of Uganda P.o.Box 29164 Kampala	Ugandan	6539- 01/2016 SUB 002	Annual technical and financial audit for year 1 of Project implementation i.e. 01 December 2016 to 30	Services Contract	Complete		2.640	24.01.2018	28.02.2018	31.03.2018
3	Team and Co. CPAs. Wood House, First Floor, Plot 446, Kabaka Anjagala Road. P.O.Box 8128 Kampala	Ugandan	6539- 01/2016 SUB 003	Framework Contract to provide external audit services for project implementation years 2,3 and 4	Services Contract	Complete		26.550	26.11.2018	30.11.2020	28.02.2019

01 December 2018 to 30 November 2019.											
4	Danday Development Consultants Ltd. P.o.Box 200, Fortportal. Plot 89,Pan House, Kampala	Ugandan	6539-01/2016 SUB 004	Consultancy services to undertake Mid Term Review for the EUTF "WASH" Component Project	Services Contract	Complete	N/A	16.465	01.01.2019	01.04.2019	30.06.2019
5	Tinasah Investments Ltd. JP Plaza, Nkurumah Rd, Room 108. P.o.Box 12324, Kampala Uganda	Ugandan	ADC-EUTFP-LIRA 002	Printing services-Visibility materials-stickers & Posters	services Contract	Complete	390.000	93	07.01.2019	08.01.2019	08.01.2019
6	Riverside Investments Ltd. Plot 27, Nkurumah Road, Moonlight building, 4th Floor Suite F7, P.O.Box 1402, Kampala	Ugandan	ADC 96/2019	Printing services-Visibility materials-press banner, Brochures,Photos and Tear drops	Services Contract	Complete	4.354.200	1.037	16.03.2019	16.03.2019	01.04.2019
7	Keiba Holding Ltd. 1st Floor, Communication House. P.o.Box 677, Kampala	Ugandan	ADC 67/2019	Printing services-Visibility materials-Corporate shirts & blouses	Services Contract	Complete	5.310.000	1.264	18.03.2019	18.03.2019	18.03.2019
8	In-line Print services Ltd. Plot 1073 Kitintale Mutungo. P.o.Box 36993, Kampala	Ugandan	ADC 66/2019	Printing services-Visibility materials-Branded note books, branded jackets and Pull up banners	Services Contract	Complete	3.864.500	920	13.03.2019	17.05.2019	17.05.2019
9	In-line Print services Ltd. Plot 1073 Kitintale Mutungo. P.o.Box 36993, Kampala	Ugandan	ADC 87/2019	Supply of visibility materials-2 White boards with stands	supplies	Complete	944.000	225	15.05.2019	15.03.2019	15.03.2019
10	KPMG Certified Public Accountants. Rwenzori Courts, third Floor, Plot 2 & 4A, Nakasero Road, P.O. Box 3509, Kampala Uganda.	Ugandan	6539-01/2016 SUB002	External Financial Audit services for the "WASH" Component Project for Years 3 & 4	Services Contract	On-going	N/A	34.780	29.11.2019	28.02.2021	15.04.2021

11	Tinasah Investments Ltd. P.o. Box 12324 Kampala, Uganda	Ugandan	LPO No. ADC 220/2019	Supply of Assorted Office stationeries for ADA Office based in Lira district at Water and Sanitation Development Facility-North (WSDF-N)	supplies	Complete	6.898.000	1.687	27.11.2019	29.11.2019	02.12.2019
<b>01 December 2019 to 30 November 2020</b>											
12	Tinasah Investments Ltd. P.o. Box 12324 Kampala, Uganda	Ugandan	LPO No. ADC 138/2020	Supply of tonner for Lira office	supplies	Complete	2.559.000	591	21.09.2020	22.09.2020	22.09.2020
13	The New Vision Group Ltd. Plot 19/21 First Street, Industrial Area, Kampala	Ugandan	LPO No. ADC 160/2020	Publication of article for EUTF WASH project visibility	Services Contract	Complete	4.950.000	1.201	25.06.2020	26.06.2020	26.06.2020
14	Monitor Publications Ltd	Ugandan	LPO No. ADC 185/2020	Publication of article for EUTF WASH project visibility	Services Contract	Complete	6.930.000	1.682	25.06.2020	26.06.2020	26.06.2020
<b>01 December 2020 to 31 March 2021 (Project Closure Phase)</b>											
15	Socio-Economic Data Centre (SEDC) of P.O.Box 10207 Kampala	Ugandan	6539-01/2016 SUB006	Consultancy services to undertake End of project evaluation for the EUTF "WASH" Component Project	Services Contract	Complete	N/A	20.115	27.01.2021	15.03.2021	25.03.2021
16	Wakefield Business Solutions Ltd, Plot 29A/B Printers Arcade Nasser Road	Ugandan	LPO 49/2021	Contract to supply of branding items for Uganda Water Week	supplies	Complete	6.254.000	1437,70	23.03.2021	29.03.2021	29.03.2021
17	Hostalite Ltd Hostalite House,Plot 428 Kira lane Naalya	Ugandan	LPO 51/2021	Provision of live Streaming services during the Uganda Water week	Services Contract	Complete	7.021.000	1.614	23.03.2021	29.03.2021	29.03.2021
18	Veloce Films Buganda Ro	Ugandan	LPO 48/2021	Contract for Productionof of EUTF WASH documentary during the World Water week	Services Contract	Complete	5.000.000	1.149	22.03.2021	29.03.2021	29.03.2021

19	NewVision Publishing Cor	Ugandan	LPO 50/2021	Contract for Publication of a Newspaper article on EUTF WASH Component Project during the World Water week	Services Contract	Complete	8.955.000	2.059	23.03.2021	29.03.2021	29.03.2021
----	--------------------------	---------	-------------	--	-------------------	----------	-----------	-------	------------	------------	------------

















